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. BACKGROUND

Response Authority:  CERCLA

NPL Status: Non-NPL

Latitude: 38°34'37"N

[ ongitude: 90°10'47"W

State Notification: November, 2000

wtart Date: November, 2000

Completion Date: December 31. 2001 (anticipated)

IMI. SITE INFORMATION

Al Incident Category

Sediment removal from a creek bed.

B. Site Description

1. Site location
See mitial POLREP for details.
2. Description of threat

See nitial POLREP for details.



B.

D.

3. Site background

See iniial POLREP for detauls.

SITE INFORMATION
Situation
1. Response activities to date

- The creek bypass system was installed after excavating through streets and placing culverts under
them. :

- Sediment traps were installed in all segments of the creek, culverts that were fully or partially
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- Safety fences were installed around the creek from Segment B to near Parks College i Segment E
and a low-flow channel was dug in Segments D-F to collect water in the middle of the creek and
allow sediments near the sides of the creek to dry.

- Grading of the site for the TSCA cell was completed, construction of the walls was completed, and
riprap and gravel were placed in the bottom of the cell.

- Sediment from Site M was stockpiled in a containment area in Segment B.

Installation of the liner began and nonwoven geotextile, geosynthetic clay lining, and the secondary HDPE
geomembrane cover the interior of the cell. On top of that, geonet and a second layer of nonwoven
geotextile cover approximately 40% of the cell interior. Sediment from Segments E and F was stockpiled in
a containment area in Segment B for drying. Site M was graded,. topsoil was placed on the graded areas, and
the sit¢ was seeded with grass.

Planned Removal Activities

An estimated 50,000 cubic vards of contaminated sediment will be removed from the creek and transferred to
a TSCA cell that 1s being constructed just northwest of where Dead Creek passes underneath Judith Street.
Next Steps

- Continue installation of the liner.

- After the TSCA cell 1s completed, begin placing sediments trom Site M and Segments B, E, and F
into the cell.

- Continue dewatering the channel.

Key Issues

Wet weather has slowed work on the TSCA cell. The last full week of May and the second and fourth weeks
of June werce extremely rainy and have pushed the scheduled completion of the cell back until mid
September. Occasional heavy rains in the month of July continue to impede eftforts to complete the cell.



Crews are currently working 12-hour days Monday through Friday and 10-hour days on Saturdays i an
attempt to bring the completion of the cell to early August.
v, COSTS

‘T'his removal action is being pertormed by a PRP under the direction of the U.S. EPA. At this time, the U.S. EPA 1s
rot knowledgeable of the costs associated with this removal action.



